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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday January 5, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 22 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Clean up after wind storm 
2. Seal up exterior of building w/ foam and boards 
3. Stairway and hand rail restoration 
4. Pump and dispose gray water 
5. Clean up tile around warehouse deposited by wind 
6. Setup crew trailer 
7. Organize/inventory warehouse for material/cost control 
8. Setup vac trailers 

Accomplishments: 
1. Complete 
2. Continues 
3. Continues 
4. 500gal discharged into sanitary system 
5. Complete 
6. Complete 
7. Complete 
8. Complete - operational 

Incidents: None 

Weather: Warm 

Problems/Delays: Not enough electrical power to run site and crew trailer. Ordered additional 
generator 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday January 6, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 22 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Finish with and release 125' manlift 
2. Seal up exterior of building w/ foam and boards 
3. Stairway and hand rail restoration 
4. Pump and dispose gray water 
5. Use vac system to clean path to Area 1 
6. Clean path to load out 
7. Double bag stored waste bags 
8. Bulk and gross removal Area 1 
9. Install critical barriers in Area 3 

Accomplishments: 
1. Complete 
2. Continues 
3. Continues 
4. 500gal discharged into sanitary system 
5. Complete 
6. Complete 
7. Complete 
8. Initiated 

Incidents: None 

Weather: Good 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday January 7, 2012 

RM: Matt Francis 

OSC: Ping Chau/Pete Stevenson 

ERRS Crew Size: 22 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Finish with and release 60' manlift 
2. Stairway and hand rail restoration 
3. Pump and dispose gray water 
4. Use vac system to clean Area 1 
5. Load bags in rolloff 
6. Bulk and gross removal Area 1 
7. Install critical barriers in Area 3 

Accomplishments: 
1. Complete 
2. Continues 
3. Continues 
4. 500gal discharged into sanitary system 
5. Continues 
6. Continues 
7. Continues 

Incidents: None 

Weather: Good 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday January 10, 2012 

RM: Matt Francis 

OSC: Ping Chau/Pete Stevenson 

ERRS Crew Size: 23 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Stairway and hand rail restoration 
2. Pump and dispose gray water 
3. Relocate vac system to E side of main building 
4. Fix leaking vac bag 
5. Bulk and gross removal Area 1 
6. Install critical barriers in Area 2 
7. Trap Raccoons 
8. Empty and repackage old rolloff in work area 1 

Accomplishments: 
1. Continues 
2. 500gal discharged into sanitary system 
3. Complete 
4. Complete 
5. Continues 
6. Continues 
7. I caught and released 
8. 30% complete 

Incidents: None 

Weather: Great 

Problems/Delays: None 

Comments: 



1. Additional electricians shown site in an effort to reduce costs. Bid received from one 
for $19,500 that reduces cost by approx $20K 

2. Old rolloff emptied and rebagged because the bags did not contain water as required by 
regulation and there was no way of knowing if inappropriate materials had be placed in 
container. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday January 12,2012 

RM: Matt Francis 

OSC: Ping Chau/Pete Stevenson 

ERRS Crew Size: 23 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose gray water 
2. Bulk and gross removal Area 1 
3. Install critical barriers in Area 3 
4. Trap Raccoons 
5. Empty and repackage old rolloff in work area 1 
6. Frame elevator shaft to seal in Area 3 

Accomplishments: 
1. 500gal discharged into sanitary system 
2. Continues 
3. Continues 
4. 1 caught and released 
5. 80% complete 
6. Complete 

Incidents: None 

Weather: Good 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday January 11, 2012 

RM: Matt Francis 

OSC: Ping Chau/Pete Stevenson 

ERRS Crew Size: 23 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose gray water 
2. Bulk and gross removal Area 1 
3. Install critical barriers in Area 2 
4. Trap Raccoons 
5. Empty and repackage old rollofF in work area 1 

Accomplishments: 
1. 500gal discharged into sanitary system 
2. Continues 
3. Continues 
4. 1 caught and released 
5. 50% complete 

Incidents: None 

Weather: Very Cold 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday January 13, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 22 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose gray water 
2. Bulk and gross removal Area 1 
3. Install critical barriers in Area 3 
4. Trap Raccoons 
5. Empty and repackage old rolloff in work area 1 

Accomplishments: 
1. 500gal discharged into sanitary system 
2. Continues 
3. Continues 
4. 1 caught and released 
5. 90% complete 

Incidents: None 

Weather: Good 

Problems/Delays: None 

Comments: 

1. Revisited site needs with 2 lowest priced electricians and asked for new bid based on 
discussions. ET electric did not include a panel in original bid. Tricity Electric indicated 
they could deliver 600a for a bump in price. Should have revised pricing on Monday. 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday January 14,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 22 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose gray water 
2. Bulk and gross removal Area 1 
3. Install critical barriers in Area 3 
4. Trap Raccoons 
5. Empty and repackage old rolloff in work area 1 

Accomplishments: 
1. 500gal discharged into sanitary system 
2. Continues 
3. Continues 
4. No catch 
5. Complete 

Incidents: None 

Weather: Good 

Problems/Delays: None 

Comments: 

1. Walked site with OSC, Vince and Luke to estimate realistic schedule for each zone, 
Revised completion date is late September 2012. Discussed seeking modifications and 
variances to Project Design. Will setup a meeting with AMS and PD for next week. 
General changes sought include powerwashing and combining first floor into 1 work 
area. 

\ "N Q 



2. OSC indicated additional labor likely to be authorized after completion of work areas 1 & 
3. Targeted for Feb 06,2012. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Sunday January 15, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 22 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose gray water 
2. Bulk and gross removal Area 1 
3. Install critical barriers in Area 3 
4. Trap Raccoons 
5. Receive and set up scaffolding for Area 1 

Accomplishments: 
1. 500gal discharged into sanitary system 
2. Continues 
3. Continues 
4. 1 caught and released 
5. complete 

Incidents: None 

Weather: Good 

Problems/Delays: None 

Comments: 
1. received 2 sets of 2-layer scaffolding 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday January 17,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 22 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose gray water 
2. Bulk and gross removal Area 1 
3. Install critical barriers in Area 3 
4. Trap Raccoons 

Accomplishments: 
1. 500gal discharged into sanitary system 
2. Continues 
3. Continues 
4. No catch 

Incidents: None 

Weather: Cold 

Problems/Delays: None 

Comments: 
1. Jeff Adams of CDPHE arrived for an unannounced inspection. He toured the outside and 

interior work zones. Interior escort was Luke. 
a. Would like to see the flaps done differently. "Z" flaps with weights on opposite 

side to create a "self-sealing" access to work areas 
b. Requested a Modification Form sent to notify our intent to change sequencing 
c. He will reissue permit as a 1 year document with corrections 

Tasks: 



d. He said CDPHE would be willing to consider allowing the project to utilize 
pressure washing for final cleaning 

e. He was shown the soft bricks and understands those will require some form of 
lock-down after passing a visual inspection 

f. Overall, he said he was happy with the operation 
2. A meeting was scheduled for Thursday at 1130 with EPA, URS, ERLLC, TetraTech and 

KEH 
3. Received final electrician bids and will pursue a PO with TriCity. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday January 18,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 22 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose gray water 
2. Bulk and gross removal Area 1 
3. Install critical barriers in Area 3 
4. Trap Raccoons 
5. Pick up drums scattered across site and stage on W side of building 
6. Ship waste rolloff from area 1 clean up 

Accomplishments: 
1. 500gal discharged into sanitary system 
2. Continues 
3. Continues 
4. 1 raccoon caught and released 
5. 32 drums and five 5 gal pails picked up and staged 
6. Complete - manifested as 35cy 

Incidents: None 

Weather: OK 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday January 19,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 22 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose gray water 
2. Bulk and gross removal Area 1 
3. Install critical barriers in Area 3 
4. Trap Raccoons 
5. Pick up drums scattered across site and stage on W side of building 

Accomplishments: 
1. 500gal discharged into sanitary system 
2. Continues 
3. Continues 
4. 1 raccoon caught and released 
5. 5 drums picked up and staged 

Incidents: None 

Weather: OK 

Problems/Delays: None 

Comments: START and Thorn Koch on site to discuss AMS clearance criteria and additional 
variances requests 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday January 20,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 22 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose gray water 
2. Bulk and gross removal Area 1 
3. Install critical barriers in Area 3 
4. Trap Raccoons 
5. Assist START with sampling 

Accomplishments: 
1. SOOgal discharged into sanitary system 
2. Continues 
3. Continues 
4. No catch 
5. 22 samples taken by START 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: START will return on Monday to take additional samples 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday January 21,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 22 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose gray water 
2. Bulk and gross removal Area 1 
3. Install critical barriers in Area 3 
4. Trap Raccoons 
5. Get drum off of roof of concrete building in field 

Accomplishments: 
1. 500gal discharged into sanitary system 
2. Continues 
3. Continues 
4. No catch 
5. Complete 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday January 23, 2012 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 22 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose gray water 
2. Detail cleaning in Area 1 
3. Install critical barriers in Area 9 
4. Trap Raccoons 
5. Prepare roll off containers for shipment 

Accomplishments: 
1. 200gals discharged into sanitary system 
2. Continues, 95% complete 
3. Continues 
4. No catch 
5. Two roll off boxes scheduled for disposal 

Incidents: None 

Weather: Nice, lower 50s 

Problems/Delays: None 

Comments: Trained/quizzed crew on fall protection standards during daily tailgate briefing. 
Performed daily inspection of scaffolding on site. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday January 24, 2012 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 23 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose gray water 
2. Finish detail cleaning in Area 1 for visual inspection 
3. Begin gross removal in Area 3 
4. Install critical barriers and prep work in Area 9 
5. Trap Raccoons 
6. T&D ACM waste 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Area 1 ready for visual inspection 
3. Continues 
4. Continues 
5. No catch 
6. Two roll off boxes shipped off site 

Incidents: None 

Weather: Breezy & cold, upper 30s 

Problems/Delays: None 

Comments: Partial crew stayed late to finish Area 1 for visual inspection the following morning 
on 1/25. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday January 25,2012 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 23 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose gray water 
2. Visual inspection of Area 1 
3. Gross removal in Area 3 
4. Install critical barriers and prep work in Area 9 
5. Trap Raccoons 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Area 1 passed visual inspection pending final wipe down of few areas 
3. Continues 
4. Continues 
5. No catch 

Incidents: None 

Weather: Partly cloudy, upper 40s 

Problems/Delays: None 

Comments: Final wipe down of areas noted in the visual inspection were completed. Lockdown 
will be applied tomorrow 1/26 with clearance sampling scheduled for Friday, 1/27. 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday January 27,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 23 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Final Clearance in Area 1 
3. Gross removal in Area 3 
4. Install critical barriers and prep work in Area 9 
5 . Trap Raccoons 
6. Install electrical line in ground from pole to warehouse and panel locations 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Passed! Complete! 
3. Continues 
4. Continues 
5. No catch 
6. Complete 

Incidents: None 

Weather: Cold and windy 

Problems/Delays: None 

Comments: Called off rent mini-ex, concrete saw and called in for repair 45' electric lift 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday January 28,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 23 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 3 
3. Remove filters in broken vac unit 
4. Trap Raccoons 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Complete 
4. No catch 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: none 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday January 30, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 22 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

•Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 3 
3. Ship roll off of bagged debris 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. 1 rolloff with 12cy shipped 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: none 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday January 31, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 22 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 3 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: none 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday February 01, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 20 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 3 
3. Ship roll off of bagged debris 
4. Trap Raccoons 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. 1 rolloff with 22cy shipped 
4. 1 coon caught and released 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: 
1. Toured site with engineer (Mike Sulka P.E.) to discuss loading capabilities for use of 

suspended sampling. Engineer will consult with additional engineers to determine if 
suspended scaffolding is feasible. Concern is based up condition (rusty) of steel supports 
and original construction techniques as well as current loading. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday February 02, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 20 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1, Pump and dispose filtered gray water 
2, Gross removal in Area 3 
3, Trap Raccoons 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. 1 coon caught and released 

Incidents: None 

Weather: Turnning colder 

Problems/Delays: None 

Comments: 
1. Discussed plan for removing transite at top of building and gaining access to upper 

portions with OSC. Will plan this route. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday February 03, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 20 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 3 
3. Trap Raccoons 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. 1 coon caught and released 

Incidents: None 

Weather: Cold 

Problems/Delays: None 

Comments: 
1. Looks like Area 3 should be complete on time for AMS scheduled on Tuesday Feb 07 
2. Crew from STL had flight cancelled and will be delayed a week - can only take CDPHE 

test on Fridays. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday February 04, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 19 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 3 
3. Trap Raccoons 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. 98% complete 
3. 1 coon caught and released 

Incidents: None 

Weather: Cold 

Problems/Delays: None 

Comments: 
1. Neg Air machines located through Sunbelt after original vendor stumbled. Scheduled to 

arrive on Tuesday Feb 07. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday February 06, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 19 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 3 
3. Trap Raccoons 
4. Wrap/cut component removal and gasket roundup in area above Area 3 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Complete pending AMS clearances 
3. 1 coon caught and released 
4. Complete pending sampling 

Incidents: None 

Weather: Cold 

Problems/Delays: None 

Comments: 
1. Crew stayed until 1830 finishing in Area 3 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday February 07, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 22 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Gross removal in Area 9 
3. Trap Raccoons 
4. Scrape soil (2") in grids AD26, AE26 and AE27 to make room for relocation of vac unit 

and waste box 
5. Ship waste 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Begun 
3. No catch 

5. 1 rolloff of bagged waste shippec 

Incidents: None 

Weather: Cold 

Problems/Delays: None 

Comments: 
1. AMS did not make scheduled arrival due to miscommunication. Will arrive tomorrow 
2. Received personal air results with no hits for asbestos in samples that could be read. 

Eleven of the 55 samples were unreadable samples were due to dust overload. 

Tasks: 

4. 80% 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday February 08, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 25 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9 
3. Trap Raccoons 
4. Scrape soil (2") in grids AD26, AE26 and AE27 to make room for relocation of vac unit 

and waste box 
5. Ship waste 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. No catch 
4. 95% 2C< chZ'L 
5. 1 rolloff of bagged waste and two rolloffs of soil shipped 

Incidents: None 

Weather: Cold but improving 

Problems/Delays: None 

Comments: 
1. AMS passed Area 3 for visual. He took 3 soils samples from trench and 3 microvac 

samples from brick. Will apply lockdown after results are known. 
2. AMS took one composite sample from soil removal zones (Grids AD26, AE26 and 

AE27) pin flags mark locations of grabs for START to GPS. 
3. AMS took 9 samples from Area 3 a. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday February 09, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 25 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Gross removal in Area 9 
3. Trap Raccoons 
4. Scrape soil (2") in grids AD26, AE26 and AE27 to make room for relocation of vac unit 

and waste box 
5. Ship waste 
6. Clean trench and wall in Area 3 due to trace chrysotile detected in samples 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. 1 raccoon caught and released - #15 
4. Took additional 2" in work zone due to trace detected in yesterday's sample 

—^ 5. two rolloffs of soil shipped >L 0>/W c 
— 6. 60% complete 

Incidents: None 

Weather: Nice 

Problems/Delays: Waste Management truck broke down so not all full boxes were removed. 

Comments: 
1. Received results that all areas sampled contained trace amounts of chrysotile asbestos. 

Wall above trench and trench in Area 3 and the front "yard" soils. Will clean trench, 
wash wall and take another 2" from yard. 

2. Received 25 neg air machines 
3. Power meter installed 

Tasks: 



Five additional laborers arrived from STL. Will take their CDPHE tests tomorrow 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday February 10, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 28 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9 
3. Trap Raccoons 
4. Backfill front area with recycled asphalt 
5. Ship waste 
6. Clean trench and wall in Area 3 due to trace chrysotile detected in samples 
7. Switch to permanent power 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. No catch 
4. Took additional 2" in work zone due to trace detected in yesterday's sample 
5. two rolloffs of soil shipped (23, 24cy) and 1 rolloff of bags (30cy). 
6. 90% complete 

7. Trailers and most inside operations on permanent power. NAMs will require generator 

power due to number/load/location 

Incidents: None 

Weather: Nice 

Problems/Delays: Soil sample #2 also contained a trace of chrysotile 

Comments: 



1. Backfilled front area with clean asphalt to establish a work zone over the soil that has 
shown a "trace" of asbestos afetr two 2' lifts removed. Decision will be made by OSC 
later on final scope of work in this area 

2. Additional laborers took CDPHE exam and mobe'd to site for HASP orientation. Will be 
worked as non-abatement workers or not at all until results are posted next week. 

3. Five additional laborers arrived from STL. Will take their CDPHE tests tomorrow 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday February 11, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 27 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9 
3. Trap Raccoons 
4. Establish negative air in Area 2 
5. Clean trench and wall in Area 3 due to trace chrysotile detected in samples 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. No catch 
4. Complete 
5. Complete 

Incidents: None 

Weather: Snow accumulated in morning, wet sloppy all day 

Problems/Delays: None 

Comments: 
1. None 

7 pU^ 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday February 13, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9 
3. Begin removal of drums and steel machinery in Area 2 
4. Set up for 2nd part of Area 9 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Begun 
4. Continues 

Incidents: None 

Weather: Cold but iimproving 

Problems/Delays: None 

Comments: 
1. A second microvac sample was taken from the N wall of Area 3 after additional cleaning. 

It also showed a trace of chrysotile. 3 bulk samples were taken from the same N wall and 
all three were non-detect. Analysis completed by same lab (Resevoirs). 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday February 14, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9a 
3. Begin removal of drums and steel machinery in Area 2 
4. Set up for 2nd part of Area 9 (9b) 
5. Apply lock-down in A3 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. 95% complete 
3. Continues 
4. Continues 
5. 60% complete 

Incidents: None 

Weather: OK 

Problems/Delays: None 

Comments: Application of lock down caused bricks to come apart in Area 3 - cleaned up and 
started over. Will finish tomorrow. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday February 15, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9a 
3. Begin removal of drums and steel machinery in Area 2 
4. Set up for 2nd part of Area 9 (9b) 
5. Apply lock-down in A3 
6. Ship waste container 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Complete ready for AMS visual 
3. Continues 
4. Continues 
5. Complete 
6. 1 box shipped with 33cy of debris (mostly steel and empty crushed drums) 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: New crew members picked up their CDPHE cards and are ready to work in bldg 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday February 16, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 29 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. AMS visual in Area 9a 
3. Removal of drums and steel machinery in Area 2 
4. Set up for 2nd part of Area 9 (9b) 
5. AMS clearance sampling in A3 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Complete, passed, ready for lock-down and final clearance sampling pending microvac 

results 
3. Continues 
4. Continues 
5. Complete, awaiting results 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: 
1. AMS took bulk samples of brick in Area 9a as well as microvac samples as part of visual 

clearance 
2. Received analysis from samples taken in Area 3a that indicate the area needs to be 

cleaned. Will set up containment and complete at a logical point in the schedule. 

) ~7 p 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday February 17, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 28 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Sheet roof over Area 9b 
3. Removal of drums and steel machinery in Area 2 
4. Begin cleanup of Area 9b 
5. Chip waste from A2 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Started 
3. Continues 
4. Started 
5. I rolloff sent - 27cy of mostly steel 

Incidents: None 

Weather: Cold frosty morning, nice afternoon 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday February 18, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 28 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Sheet roof over Area 9b 
3. Removal of drums and steel machinery in Area 2 
4. Begin cleanup of Area 9b 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. 60% complete 
3. Continues 
4. Continues 

Incidents: None 

Weather: OK 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday February 20, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 14 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Sheet roof over Area 9b 
3. Cut heavy overhead pipes in Area 2 
4. AMS clearance of Area 9A and inspection of "secret" room on first floor of Area 9 with 

only exterior access. 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. complete 
3. Accomplished 
4. Complete 

Incidents: None 

• Weather: Nice 

Problems/Delays: None 

1. Utilized reduced crew (Pres day) as an opportunity to cut heavy overhead pipes in Area 2 
at a time when fewer people were in zone. Reduced hazard of someone errantly entering 
in drop zone and minimized interruption to normal ground cleaning. 

2. Area 9A Final Clearance Achieved 
3. "Secret" room contains similar environment to the rest of first floor Area 9 and will be 

handled at same time. Most likely wall separating from interior access will be removed 
and the room used as a load out. 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday February 21, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 29 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1, Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3, Gross removal in Area 2 
4. Ship waste from A2 

Accomplishments: 
1, 250gals discharged into sanitary system 
2, Ongoing 
3, Ongoing 
4, 3 boxes of primarily contaminated metal shipped (32, 32 &19cy) 

Incidents: None 

Weather: Nice 

Problems/Delays: 60' articulated boom manlifit won't fit through waste load-out airlock in A2. 
Will expand after current box is filled and area is sealed. 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday February 22, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 29 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3. Gross removal in Area 2 
4. Ship waste from A2 

Accomplishments: 
1, 500gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4, 1 boxes of primarily contaminated metal shipped (35cy) 

Incidents: None 

Weather: Very Windy, but warm 

Problems/Delays: None 

Comments: 
1. Bought 10 additional SO cords (lOOOlf) to try to alleviate power 

hopefully get rid of one of the generators running full time. 
2. Placed perimeter sample pump directly behind NAM discharge to 

HEPA filters. Should have results by noon on Thursday Feb 23. 

demand struggles and 

verify performance of 

I o ?uu 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday February 23, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3. Gross removal in Area 2 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 

Incidents: None 

Weather: Cold 

Problems/Delays: None 

Comments: 

1. Sent sample of plaster from A9 to lab for anlysis 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday February 24, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 29 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3. Gross removal in Area 2 
4. Ship waste 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. Two rolloffs shipped of totes from A9 (18,17cy) and one of metal from A2 (35cy) 

Incidents: None 

Weather: Cold 

Problems/Delays: None 

Comments: 

1. Received plaster results - only a trace, so being less than 1% does not require removal if 
two additional samples confirm 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday February 25, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 26 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3. Gross removal in Area 2 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 

Incidents: None 

Weather: Warmer but extreme wind in afternoon 

Problems/Delays: None 

Comments: 

1. Submitted 2 additional plaster samples from A9 and 3 from another plaster area in A2. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday February 27, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3. Gross removal in Area 2 
4. Ship waste 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. 3 boxes shipped of totes from A9 (22, 22, & 22 cy) 

Incidents: Laborer broke wrist in A9 

Weather: Nice 

Problems/Delays: Landfill closed due to wind preventing shipment of all containers 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday February 28, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3. Gross removal in Area 2 
4. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. 4 boxes shipped - 3 of totes from A9 (22, 22, & 22 cy) and 1 of metal from A2 (37cy) 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: 

O 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday February 29, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3. Gross removal in Area 2 
4. Construct rails for catwalk access to A3a 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. 25% Complete 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: 

(o 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday March 01,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3. Gross removal in Area 2 
4. Ship waste 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. 2 boxes shipped - 1 of totes from A9 (22 cy) and 1 of metal from A2 (37cy) 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: Large quantity of Bunker C fuel discovered in A2. Quantity estimated at 1500gal. 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday March 02,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3. Gross removal in Area 2 
4. Catch Raccoons 
5. Install rails on catwalk to A3a 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. 1 coon caught/released - #17 
5. Complete 

Incidents: None 

Weather: Some snow on ground upon arrival 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday March 03, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 29 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3. Gross removal in Area 2 
4. Catch Raccoons 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. 1 coon caught/released - #18 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday March 05, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3. Gross removal in Area 2 
4. Catch Raccoons 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. 1 coon caught/released - #18 

Incidents: None 

Weather: Very Nice 

Problems/Delays: None 

Comments: 
1. Took additional samples of stack interior, plaster from shower area, and roof tar 
2. Discussed rearranging work areas and sequencing with OSC. Sent email to project 

designer requesting new NAM calculations. OSC reworked schedule on calender. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday March 05,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3. Gross removal in Area 2 
4. Catch Raccoons 
5. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. 1 coon caught/released - #18 
5. 2 rolloffs of totes from A9b (22cy ea) and 1 rolloff of debris from A2 (37cy) 

Incidents: None 

Weather: Very Nice 

Problems/Delays: None 

Comments: 
1. Took additional samples of stack interior, plaster from shower area, and roof tar 
2. Discussed rearranging work areas and sequencing with OSC. Sent email to project 

designer requesting new NAM calculations. OSC reworked schedule on calender. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday March 06,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3. Gross removal in Area 2 
4. Catch Raccoons 
5. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. 2 coons caught/released - #20 

Incidents: None 

Weather: Very Nice 

Problems/Delays: None 

Comments: 
1. Dropped additional samples of stack interior, plaster from shower area, and roof tar at lab 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday March 07, 2012 

RM: Evan Wortman/Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3. Gross removal in Area 2 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 

Incidents: None 

Weather: Very Nice 

Problems/Delays: None 

Comments: 
1. M Francis out in morning for training - asbestos refresher 
2. Lonnie Wright, ERLLC VP-Safety on site 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday March 08, 2012 

RM: Evan Wortman/Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3. Gross removal in Area 2 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: 
1. Richard Hamilton, safety tech joined site team 
2. Lonnie Wright, ERLLC VP-Safety on site 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday March 09, 2012 

RM: Evan Wortman/Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3. Gross removal in Area 2 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: 
1. Jason Hammet demobilized 
2. Danielle left in morning for weekend home 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday March 10,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 27 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3. Gross removal in Area 2 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday March 12, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9b 
3. Gross removal in Area 2a 
4. Prep roof for transite removal 
5. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ready for visual inspection 
3. Ongoing 
4. Ongoing, but stopped due to incident below 
5. Four loads shipped 32, 32, 26, 37cy 

Incidents: Laborer put foot through roof boards up to shin. No injury, but very serious near 
miss. In process of reevaluating roof operations. 

Weather: Nice 

Problems/Delays: Work on roof halted until further safety evaluation 

Comments: 
1) In process of locating engineer for evaluation of roof stability 
2) OSC directed ER to cancel security services based on lack of incidents during off hours, 

perimeter being more secure than initially, and cost savings. ER contacted security 
subcontractor and services will be discontinued at end of week 

S p A.3 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday March 13,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Trap raccoons 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. begun 
3. Ongoing 
4. I caught and released - #21 

Incidents: none 

Weather: Nice 

Problems/Delays: none 

Comments: 

I o j} /v ^3 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday March 14, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 

Incidents: none 

Weather: Nice 

Problems/Delays: none 

Comments: 
1) ER will provide Mike Sulka as engineer to enter building and consult with URS structural 

engineer for plan to address roof. 
2) Area 9B passed visual inspection 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday March 15, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 29 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Tour bldg with engineer 
5. Ship waste 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. Complete 
5. 3 loads out - 37, 17, 37cy 

Incidents: none 

Weather: Nice 

Problems/Delays: none 

Comments: 
1) Engineers determined that load testing would be more beneficial than trying to calculate 

roof structural integrity. Engineers suggested 22001bs placed on a platform and then 
placed by crane over entire area to be used as a work zone. Load on each spot for l-2min. 
Crane service contracted for Saturday. Abatement crews will not work during load test. 

2) Received verbal of samples taken by AMS that one wall sampled was ND by microvac, 
but 4% by PLM for bulk sample. Point count moved that to 5%. Matt Francis and Vince 

Tasks: 



Parker took additional bulk samples of each wall surface containing plaster and delivered 
to lab. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday March 16, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. 3 loads out - 24, 17, 37cy 

Incidents: none 

Weather: Nice 

Problems/Delays: none 

Comments: 
1) Received sample results from 9B - ND on all walls except for W exterior wall which had 

trace amounts in 2 components 
2) Received written recommendations from URS engineer for load testing and platform 

construction. 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday March 17,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 4 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Load test roof 

Accomplishments: 
1. Complete 

Incidents: none 

Weather: Nice 

Problems/Delays: none 

Comments: All tests completed with no problems observed 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday March 19,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 29 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Construct roof work platform 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. Began work on ground making sections 

Incidents: none 

Weather: Cold 

Problems/Delays: none 

Comments: 
1) Discussed sample results with OSC, PD & START. Decided to grid entire wall and do a 

complete sampling 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday March 20,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 29 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Construct roof work platform 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. Continued work on ground making sections 

Incidents: none 

Weather: Improving 

Problems/Delays: none 

Comments: 
1) START on site to sample wall in 9B, Took 21 samples from 7 grids 
2) EPA safety audit conducted. Only comment was to make sure we have proper worker 

respiratory protection and blood screening when cutting stainless steel with plasma cutter. 
This is for future tasks as no stainless has been cut to date. Workers know to use 
appropriate combo cartridges for metal vapor during tasks and ER standard medical 
monitoring evaluates blood levels for metals. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday March 21,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Construct roof work platform 
5. Knock out bricked-in window on 4th floor for load out area 
6. Trap raccoons 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. Continued work on ground making sections 
5. Complete 
6. #22 caught and released 

Incidents: nice 

Weather: Improving 

Problems/Delays: none 

Comments: 
1) All START samples for PLM were "trace" for asbestos. Point count confirmation came 

in a .25%. Will clean area where AMS sample was at 5%, vac area and proceed with final 
clearance on Friday 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday March 22, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Construct roof work platform 
5. Knock out bricked-in window on 3rd floor for load out area 
6. Targeted removal and lockdown application in 9b 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. Began installation of roof 
5. 80% Complete 
6. Complete 

Incidents: none 

Weather: Warm 

Problems/Delays: none 

Comments: 
1) Guys working on roof in full sun struggled with heat. Discussed option for limited decon 

and water intake by roof crew with H&S and OSC. All agreed it would be acceptable for 
roof crew if they had only entered building to access roof and washed mask prior to 
tipping it up to drink water. Workers in other areas will not have this option due their 



work clothes having much higher likelihood of contamination. Roof crew was instructed 
to pick an area away from public viewing when doing this to minimize chance of 
perception issues. 

2) Consulted with engineer about removing brick and installing a header to create a load out 
zone on the 3 rd floor. 

3) URS will provide site structural engineer. ERRS will drop procurement effort. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday March 23, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

6. AMS in 9b 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. Continued 
5. Complete 
6. Failed, will reclean and have AMS scheduled for Tuesday 

Incidents: none 

Weather: Warm 

Problems/Delays: Area 9b failed final clearance. Probable cause is entry from contaminated 
building and work below in 9C. 

Comments: 

Matt Francis (RM) demobilized and Evan Wortman will be onsite tomorrow. 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Construct roof work platform 
5. Knock out bricked-in window on 3rd floor for load out area 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday March 24,2012 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Construct roof work platform 
5. Knock out bricked-in window on 3 rd floor for load out area 
6. Re-clean/wipe down area 9b 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing, on hold until 9b is re-cleaned 
3. Ongoing 
4. Continue installation of roof 
5. 90% Complete, need to finish header 
6. 30% Complete 

Incidents: Minor abrasion to employee's leg. Employee was lifting object and tripped over 
debris on the floor causing object to scrape his leg. Minor first aid was issued at the office trailer 
to clean the wound and apply antiseptic cream. Crew will be reminded to keep work area clear 
of debris and use the buddy system while lifting large objects. 

Weather: Warm, 70s 

Problems/Delays: none 

Comments: Crew began to re-clean area 9b due to failed clearance sampling. Possible reasons 
for failure may have been due to entrance to waste load out not completely sealed and windborne 
fibers entering area or cross contamination from sampling crew. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday March 26, 2012 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Construct roof work platform 
5. Knock out bricked-in window on 2nd, 3rd and 4th floor for load out area 
6. Re-clean/wipe down area 9b 
7. T&D ACM debris 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. Continue installation of roof, secure roof panels to I-beams 
5. Completed 3rd & 4th floor windows, need to finish header on 2nd floor window. 
6. 90% Complete, applying lock down, sampling scheduled for 3/28 
7. 4 roll off boxes shipped off site today 

Incidents: None 

Weather: Warm, 70s, very windy 

Problems/Delays: none 

Comments: 
1.) Ceased installing roof panels due to high winds, roofing crew secured roof panels to 

I-beams with cable & clamps from 4th floor and finished framing load out windows. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday March 27, 2012 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Construct roof work platform 
5. Knock out bricked-in window on 2nd, 3rd and 4th floor for load out area 
6. Re-clean/wipe down area 9b 
7. T&D ACM debris 

Accomplishments: 
1. 500gals discharged into sanitary system 
2*. Ongoing 
3. Ongoing 
4. Continue installation of roof and secure roof panels to I-beams 
5. Completed 
6. Complete, sampling scheduled for 3/28 
7. No shipments off site 

Incidents: None 

Weather: Warm, 70s, Sunny 

Problems/Delays: none 

Comments: 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday March 28,2012 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Construct roof work platform 
5. Knock out bricked-in window on 2nd, 3rd and 4th floor for load out area 
6. Clearance sampling in zone 9B 
7. T&D ACM debris 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing 
3. Ongoing 
4. Continue installation of roof and secure roof panels to I-beams 
5. Need to complete framing and header on 2nd floor window 
6. AMS sampled, zone 9B passed clearance, crew sealed entrance 
7. No shipments off site today 

Incidents: None 

Weather: Warm, 70s, Sunny 

Problems/Delays: none 

Comments: Discussed adding water truck with OSC for dust control around site due to dry 
conditions and active site work on north side of building. 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday March 29,2012 

RM: Evan Wortman 

OSC: Pete Stevenson/Shun-Ping Chau 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Construct roof work platform 
5. Knock out bricked-in window on 2nd, 3 rd and 4th floor for load out area 
6. T&D ACM debris 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing, final vacuuming 
3. Ongoing, final vacuuming 
4. Continue installation of roof and secure roof panels to I-beams, 90% complete 
5. Completed 
6. No shipments off site today 

Incidents: Property damage to electric pallet jack. Jack fell from crane platform while hoisting 
to 4th floor loadout. As the jack was pulled inside the building the weight shifted causing the 
platform to tilt and pallet jack to fall. No employees were injured. 

Weather: Warm, 70s, Sunny 

Problems/Delays: none 

Comments: Will address incident with crew and revise AHA for crane operations. 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday March 30, 2012 

RM: Evan Wortman 

OSC: Pete Stevenson/Shun-Ping Chau 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Construct roof work platform 
5. Begin constructing wall panels for roof containment 
6. T&D ACM debris 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing, final vacuuming 
3. Ongoing, final vacuuming 
4. Continue installation of roof and secure roof panels to I-beams, 90% complete 
5. Ongoing 
6. No shipments off site today 

Incidents: none 

Weather: Warm, lower 80s, Sunny 

Problems/Delays: none 

Comments: 
1.) Added additional 20' scissor lift to expedite ceiling cleaning in zone 9C. 
2.) Discussed switching out forklift for larger model to reach loadout window on 4th floor 

with OSC. Will switch out next week. 
3.) Mobilized 2,000 gallon water truck. 



4.) Discussed approach for transite panel removal on top of mill building with Project 
Designer & OSC. Was determined to build enclosure prior to removing panels. 
Enclosure will prevent unnecessary fiber release and create wind block during transite 
panel removal. Project Designer will draft an amendment to the project design. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday March 31,2012 

RM: Evan Wortman 

OSC: Pete Stevenson/Shun-Ping Chau 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Construct roof work platform 
5. Begin constructing wall panels for roof containment 
6. T&D ACM debris 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing, final vacuuming 
3. Ongoing, final vacuuming 
4. Installation of floor panels complete, finish securing to I-beams below 
5. No shipments off site today 

Incidents: none 

Weather: Warm, lower 80s, Sunny 

Problems/Delays: none 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday April 2, 2012 

RM: Matt Francis 

OSC: Pete Stevenson/Shun-Ping Chau 

ERRS Crew Size: 29 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Construct roof work platform 
5. Begin constructing wall panels for roof containment 
6. T&D ACM debris 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing, final vacuuming 
3. Ongoing, final vacuuming 
4. No work due to high winds 
5. Ongoing in warehouse 
6. No shipments off site today 

Incidents: none 

Weather: Cold, high winds 

Problems/Delays: Roof work halted due to high winds restricting use of crane 

Comments: 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday April 3, 2012 

RM: Matt Francis 

OSC: Pete Stevenson/Shun-Ping Chau 

ERRS Crew Size: 28 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Construct roof work platform 
5. Construct wall panels for roof containment 
6. T&D ACM debris 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing, final vacuuming 
3. Ongoing, final vacuuming 
4. No work due to drizzle/wind 
5. Ongoing in warehouse 
6. No shipments off site today 

Incidents: none 

Weather: Cold, wet in morning 

Problems/Delays: Roof work halted due to weather 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday April 4, 2012 

RM: Matt Francis 

OSC: Pete Stevenson/Shun-Ping Chau 

ERRS Crew Size: 28 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Construct roof work platform 
5. Construct wall panels for roof containment 
6. T&D ACM debris 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing, final vacuuming 
3. Ongoing, final vacuuming 
4. Resumed work after weather delay 
5. Ongoing in warehouse 
6. 3 shipments off site today - each 27cy 

Incidents: none 

Weather: Nice 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday April 5,2012 

RM: Matt Francis 

OSC: Pete Stevenson/Shun-Ping Chau 

ERRS Crew Size: 28 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Cleanup roof debris 
5. Construct wall panels for roof containment 
6. T&D ACM debris 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing, final vacuuming 
3. Ongoing, final vacuuming 
4. Ongoing 
5. Complete 
6. None shipped 

Incidents: none 

Weather: Nice 

Problems/Delays: None 

Comments: None 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday April 6, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 27 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Cleanup roof debris 
5. Construct wall panels for roof containment 
6. T&D ACM debris 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing, final vacuuming 
3. Ongoing, final vacuuming 
4. Ongoing - 65% complete 
5. Complete 
6. Two boxes shipped - 32, 37cy 

Incidents: none 

Weather: Nice 

Problems/Delays: High winds prevented crane from working in afternoon 

Comments: 
1. Received additional funding and TO extension 
2. Discussed adding 5 more labors to site with OSC. Will pursue getting them here by April 

16. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday April 7, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 26 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Cleanup roof debris 
5. Trap Racoons 
6. Schedule 5 additional laborers 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing, final vacuuming 
3. Ongoing, final vacuuming 
4. Ongoing - 65% complete 
5. #23 caught and released 
6. Complete 

Incidents: none 

Weather: Nice 

Problems/Delays: High winds prevented crane from working in afternoon 

Comments: 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday April 9, 2012 

RM: Matt Francis 

OSC: Pete Stevenson/ Ping Chau 

ERRS Crew Size: 28 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Cleanup roof debris 
5. Clear obstructions for wall between Areas 4/5 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Final cleanup - will be out tomorrow 
3. Ongoing, final vacuuming 
4. Ongoing - 85% complete 
5. Ongoing 

Incidents: none 

Weather: Nice 

Problems/Delays: 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday April 10,2012 

RM: Matt Francis 

OSC: Pete Stevenson/ Ping Chau 

ERRS Crew Size: 27 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Gross removal in Area 9C 
3. Gross removal in Area 2a 
4. Cleanup roof debris 
5. Clear obstructions for wall between Areas 4/5 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Complete - AMS tomorrow 
3. Ongoing, final rinse and vacuuming 
4. Complete 
5. Ongoing 

Incidents: none 

Weather: Nice 

Problems/Delays: None 

Comments: Requested structural engineer visit from START. Engineer will be onsite on 
Monday 4/16 to evaluate loading of floors. 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday April 11, 2012 

RM: Matt Francis 

OSC: Pete Stevenson/ Ping Chau 

ERRS Crew Size: 28 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Apply lock-down Area 9C 
3. Gross removal in Area 2 
4. Ship Waste 
5. Clear obstructions for wall between Areas 4/5 
6. Install roof panels for roof containment 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Complete - AMS tomorrow for final clearance 
3. Ongoing, final rinse and vacuuming 
4. Three boxes shipped - 27cy each 
5. Ongoing 
6. 70% complete 

Incidents: none 

Weather: Overcast and cool 

Problems/Delays: Single-man lift stopped operating and required decon and removal. Did not 
stop operation it was assigned, but did tie up a laborer for decon. Mechanic will return first thing 
in the morning to evaluate. 

Comments: 9C passed visual inspection by AMS. Final clearance scheduled for tomorrow. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday April 12,2012 

RM: Matt Francis 

OSC: Pete Stevenson/ Ping Chau 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Area 9C final clearance 
3. Gross removal in Area 2 
4. Clear obstructions for wall between Areas 4/5 
5. Install wall sections 
6. Install roof rafters in Area 4 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Passed - done with all zone 9! 
3. Ongoing, final rinse and vacuuming 
4. Ongoing 
5. Complete for Area 4 
6. 40% complete 

Incidents: none 

Weather: Nice 

Problems/Delays: Nearby lightening stopped roof work for approx 30 min 

Comments: 
1. All of Area9 complete. 
2. Discussed with Tom Koch possibility of utilizing new crew members for removing non-

friable transite panels from roof while awaiting CDPHE test results. Tom advised not to 
do it because even though technically might be OK, it would cause concerns with 
CDPHE that would not serve us well. 



5 new crew guys spent 3 hours on site attending safety meeting, reviewing HASP and 
getting fit tested. Balance of their day was non-billable and spent turning in paperwork 
for test to CDPHE and preparing for test. Tomorrow they will take test. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday April 13, 2012 

RM: Matt Francis 

OSC: Pete Stevenson/ Ping Chau 

ERRS Crew Size: 29 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Gross removal in Area 2 
3. Clear obstructions for wall between Areas 4/5 
4. Install roof on roof 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing, final rinse and vacuuming 
3. Ongoing 
4. Ongoing 

Incidents: none 

Weather: Nice 

Problems/Delays: 

Comments: 
1. 5 new crew guys took CDPHE test and were not billable to the site for time, hotel or per 

diem 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday April 14, 2012 

RM: Matt Francis 

OSC: Pete Stevenson/ Ping Chau 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 2 
3. Clear obstructions for wall between Areas 4/5 
4. Install roof over area 4 
5. Pick up transite shingles from warehouse around site 
6. Remove transite panels from Area 4 

Accomplishments: 
1. 5 OOgals discharged into sanitary system 
2. Ongoing, final rinse and vacuuming 
3. Ongoing 
4. Ongoing 
5. Complete, until; next wind storm 
6. E & S sides complete, approx 1/3 of W side complete 

Incidents: none 

Weather: Nice 

Problems/Delays: None 

Comments: 
1. None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday April 16, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 2 
3. Clear obstructions for wall between Areas 4/5 
4. Install roof over area 4 
5. Remove transite panels from Area 4 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing, fmal rinse and vacuuming 
3. Ongoing 
4. Ongoing 
5. 90% complete 

Incidents: none 

Weather: Nice 

Problems/Delays: None 

Comments: 
1. Toured site with URS engineer. He will provide recommendations for safe work on 

floors as well as a determination that Area 3 A is structurally unsound. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

. Eaton CO 

7W ̂  v7 
Date: Monday ^pril -+6^2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 2 
3. Clear obstructions for wall between Areas 4/5 
4. Install roof over area 4 
5. Remove transite panels from Area 4 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing, final rinse and vacuuming 
3. Complete 
4. Ongoing 
5. Complete 

Incidents: none 

Weather: Nice 

Problems/Delays: None 

Comments: 
1. Provided permit modification to Project Designer for review 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday April 18, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 2 
3. Repair stairs and rails 
4. Install roof over area 4 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing, final rinse and vacuuming 
3. Complete 
4. Ongoing 

Incidents: none 

Weather: Cooler 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday April 19, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Gross removal in Area 2 
3. Clear path for wall between areas 4 and 5 
4. Install roof over area 4 
5. Install steel pipe for vacuum system to upper areas 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing, final rinse and vacuuming 
3. Complete 
4. Ongoing 
5. 90% complete 

Incidents: none 

Weather: Hard rain and some hail at end of day 

Problems/Delays: None 

Comments: Salvaged steel pipe for vacuum system from site exterior. The steel pipe should 
prevent problems associated with collapsing over such a long distance. 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday April 21, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 2 
3. Install roof over area 4 
4. Install steel pipe for vacuum system to upper areas 
5. Establish containment in A4 by erecting walls and critical barriers 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing, final rinse and vacuuming 
3. Ongoing 
4. Complete 
5. Continues 

Incidents: none 

Weather: Nice 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday April 23, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 2 
3. Install roof over area 4 
4. Establish containment in A4 by erecting walls and critical barriers 
5. Catch Raccoons 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Ongoing, final rinse and vacuuming 
3. Complete 
4. Continues 
5. #24 caught and released 

Incidents: none 

Weather: Hot 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday April 24, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 2 
3. Establish containment in A4 by erecting walls and critical barriers 
4. Ship waste 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing, final rinse and vacuuming 
3. Continues 
4. Four rolloffs shipped (30, 37, 38, 30cy). Waste from roof, A4 and A2. 

Incidents: none 

Weather: Hot 

Problems/Delays: None 

Comments: 
1. Canceled AMS for tomorrow - A2 will not be ready 
2. Created new crew to consolidate cutters into their own crew. Will increase 

communication flow and efficiency of shared materials to have them together and 
represented at the daily foremen's meeting. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday April 25, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 2 
3. Establish containment in A4 by erecting walls and critical barriers 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Ongoing, final rinse and vacuuming 
3. Continues 

Incidents: none 

Weather: Hot 

Problems/Delays: None 

Comments: 
1. Matt out in morning to pickup CDPHE cert 
2. EPA, URS and Luke discussed no longer calling in KHES for initial visual clearance. 

Matt confirmed with Thorn Koch that we would be within regulations to our own visual 
and lock down application prior to calling in the AMS for final clearance. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday April 26, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Gross removal in Area 2 
3. Establish containment in A4 by erecting walls and critical barriers 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Complete 
3. Continues 

Incidents: none 

Weather: Hot 

Problems/Delays: None 

Comments: 

1. Area 2 ready for Lockdown 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday April 27,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Lockdown in Area 2 
3. Establish containment in A4 by erecting walls and critical barriers 
4. Begin removal in A4 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Started 
3. Complete 
4. Began 

Incidents: none 

Weather: Hot 

Problems/Delays: None 

Comments: 

1) Rail road tried to put rail cars up spur along warehouse. Pointed out property line and 
they stopped trains at line. 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday April 28, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Lockdown in Area 2 
3. Conduct removal in A4 
4. Move back Hurricane vac to front 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Complete 

Incidents: none 

Weather: Hot 

Problems/Delays: None 

Comments: 

1) Rail line manager came by to explain that they owned the line by the warehouse and 
needed to use it. They suggested we bury the electrical line under the track so that 
they could use the spur and we could maintain power. Will do Monday. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday April 30, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Lockdown in Area 2 
3. Conduct removal in A4 
4. Put trailer electrical line under RR track 
5. Install A5 roof walls 
6. Prep A5 interior for conatinment 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Complete 
3. Continues 
4. Complete 
5. 65% complete 
6. Started 

Incidents: none 

Weather: Hot 

Problems/Delays: None 

Comments: 
Temperature during hottest part of day remain in the 60s on the top floor but were in mid 
90s on roof. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday May 01,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Install A5 roof walls 
4. Prep A5 interior for continment 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Complete 
4. Continues 

Incidents: none 

Weather: Warm 

Problems/Delays: A2 clearance samples failed due to overloads. The 2 samples that did not 
overload were clear. It is believed that smoke from work from in A4 led to the problem. Will 
suspend cutting until the area is sampled again on Thursday. 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 
Eaton CO 

Date: Wednesday May 02,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Install A5 roof 
4. Prep A5 interior for containment 
5. Clean up air in A2 for round 2 of clearance sampling 
6. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. 70% Complete 
4. Continues 
5. Complete 
6. 3 loads of totes 27 cy 

Incidents: none 

Weather: Warm 

Problems/Delays: Discovered evidence that the site had been broken into and approximately 
$1500 worth of tools stolen. OSC authorized security service. Will also install motion lights. 

1. 3 loads of waste were shipped on 5/1 but not included on the daily report. All 3 were 

2. Received confirmation that the Waste Management Facility being used for disposal 
remains acceptable for CERCLA waste. Notification cam via email from Terry Brown, 

Comments: 

27cy each 

EPA R8. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday May 03,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Install A5 roof 
4. Prep A5 interior for containment 
5. A2 of clearance sampling 
6. Install new stairway in A5 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. 90% Complete 
4. Continues 
5. Complete-PASSED! 
6. 60% complete 

Incidents: none 

Weather: Warm 

Problems/Delays: None. 

Comments: 
1. New stairway is being installed in N end of A5 to allow access to upper level without 

traveling through A4. 
2. Security service resumed 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday May 04,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Install A5 roof 
4. Prep A5 interior for containment 
5. Install new stairway in A5 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Complete 
4. Continues 
5. Complete 

Incidents: none 

Weather: Warm 

Problems/Delays: None. 

Comments: 
1. None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday May 05, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 
4. Install new stairway in A5 
5. Remove transite in A5 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Complete 
4. Continues 
5. 40% Complete 

Incidents: none 

Weather: Warm 

Problems/Delays: None. 

Comments: 
1. None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday May 07,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 
4. Remove transite in A5 
5. Remove vent structure on A5 roof 
6. Ship waste 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 90% Complete 
5. 60% complete 
6. One 27cy load shipped 

Incidents: none 

Weather: Cool and wet 

Problems/Delays: None. 

Comments: 
1. Drafted variance request for OSC and PD review 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday May 08,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 
4. Remove transite in A5 
5. Remove vent structure on A5 roof 
6. Ship waste 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Complete 
5. Complete 
6. 3 loads shipped - 27cy each 

Incidents: none 

Weather: Cool 

Problems/Delays: None. 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday May 09,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 
4. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Two loads shipped - 27cy each 

Incidents: none 

Weather: Warm 

Problems/Delays: None. 

Comments: 
1. Submitted Area 3 A variance request to Jeff Adams CDPHE 

4) L /- s 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday May 10,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utili2ation Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 
4. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Three loads shipped - 27,22 and 22cy 

Incidents: none 

Weather: Warm 

Problems/Delays: None. 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday May 11,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 
4. Repair wind damage to A5 exterior containment 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 90% complete 

Incidents: none 

Weather: Cool 

Problems/Delays: Site suffered wind damage to poly sheeting above Area 5. 

Comments: 
1) Received email confirmation that CDPHE received the Area 3 A variance request. 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday May 12, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 
4. Repair wind damage to A5 exterior containment 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Complete 

Incidents: none 

Weather: Cool 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday May 14, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 
4. Clean exterior decks for clean area waste handling 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Started 

Incidents: none 

Weather: Warm 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday May 15,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 
4. Clean exterior decks for clean area waste handling 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Continues 

Incidents: none 

Weather: Warm 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday May 16,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 
4. Clean exterior decks for clean area waste handling 
5. Catch raccoons 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Continues 
5. #25 caught and released 

Incidents: none 

Weather: Warm 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday May 17, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 
4. Clean exterior decks for clean area waste handling 
5. Ship waste 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Complete 
5. Three rolloffs shipped - 27cy each 

Incidents: none 

Weather: Warm 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday May 19,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: none 

Weather: Cool/wet 

Problems/Delays: Overnight wind tore up some poly sheeting on roof. Fixed by noon. 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday May 21,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: none 

Weather: Hot 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday May 22, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: Employee suffered scratched cornea from wind borne debris. He was wearing safety 
glasses 

Weather: Hot 

Problems/Delays: Wind damage to roof, repairs being made 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday May 23,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 34 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 
4. Ship waste 
5. Repair poly on roof 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 4 rolloffs 27, 27,22 and 40cy shipped 
5. complete 

Incidents: 

Weather: Cooler, some rain in afternoon 

Problems/Delays: none 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday May 24,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 34 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 
4. Prepare site for Holiday demobe 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Complete 

Incidents: 

Weather: Nice 

Problems/Delays: none 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday May 29,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: 

Weather: Nice 

Problems/Delays: none 

Comments: Received CDPHE response denying variance request for A3 A 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday May 30,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Hot 

Problems/Delays: none 

Comments: Found cell phone inside locked area and turned over to Eaton police. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday May 31,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Hot 

Problems/Delays: none 

Comments: 
1) Two guys claiming to be with the porta john company drove into site looking for cell 

phone we found inside locked area. We told them it was turned in to police. Will confirm 
with vendor that they are employees. Have pictures of car license plate to provide police 
if they are not. 

2) Discussed observation that the building has no insect life with OSC. Will look into 
setting up pesticide screening for personal samples. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday June 01,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Hot 

Problems/Delays: none 

Comments: 
1) None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday June 04,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 
4. Install stairs between 2nd and 3rd floor S end 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 60% Complete 

Incidents: None 

Weather: Hot 

Problems/Delays: none 

Comments: 
None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday June 06,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 34 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 
4. Install stairs between 2nd and 3rd floor S end 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Complete 

Incidents: None 

Weather: Hot 

Problems/Delays: None 

Comments: 
None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday June 07,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Hot 

Problems/Delays: None 

Comments: 
Started low pressure washing of A4. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday June 08,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 

Accomplishments: 
1. 500gals discharged into sanitaiy system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Hot 

Problems/Delays: None 

Comments: 
Powerful hail storm hit site overnight causing minor damage to decon trailer and a lot of 
water infiltration to the building. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday June 09,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 34 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Hot 

Problems/Delays: None 

Comments: 
None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday June 11, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 34 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Hot 

Problems/Delays: None 

Comments: 
None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday June 12, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 34 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 
4. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 3 loads shipped - 24,24 and 27cy 

Incidents: None 

Weather: Hot 

Problems/Delays: None 

Comments: 
Called in leaning power pole to Xcell energy. They responded with a pole truck to hold it 
up until repair/replacement 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday June 13,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Conduct removal in A4 
3. Prep A5 interior for containment 
4. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 3 loads shipped - 24,24 and 38cy 

Incidents: None 

Weather: Hot 

Problems/Delays: None 

Comments: 
A4 done and ready for lock-down. AMS scheduled for Saturday 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday June 14,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 34 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Apply lock-down in A4 
3. Begin removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Complete 
3. Continues 

Incidents: None 

Weather: Hot 

Problems/Delays: None 

Comments: 
Xcell installed new pole and will make final transfer of components at end of our work 
shift Saturday. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday June 15,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 34 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Clear A4 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Complete 
3. Continues 

Incidents: None 

Weather: Hot 

Problems/Delays: None 

Comments: 
A4 done! 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday June 16, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 34 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Hot 

Problems/Delays: None 

Comments: 
Xcell energy on site to finish install of new pole 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday June 18, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 34 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Hot-1 OOF 

Problems/Delays: Heat required workers to leave building periodically for colloing off and fluid 
intake 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday June 19,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 
4. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 3 rolloffs shipped - 27cy ea 

Incidents: None 

Weather: Hot - 95F 

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid 
intake 

Tasks: 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday June 20, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 34 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 
4. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 3 rolloffs shipped - 26cy ea 

Incidents: None 

Weather: Cooler outside but inside temps still around 100F 

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid 
intake 

Comments: 
Marilyn Smith and Dennis Greaney on site for visit 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday June 21,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 34 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Hot, inside and out 

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid 
intake 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday June 22,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 34 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Extremely hot (102F), inside and out 

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid 
intake 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday June 23,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Extremely hot (100F), inside and out 

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid 
intake 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday June 25,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Extremely hot (100F), inside and out 

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid 
intake 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday June 26,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 
4. Ship Waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Three boxes shipped - 26,27,27cy 

Incidents: None 

Weather: Extremely hot (1 OOF), inside and out 

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid 
intake 

Comments: 
Vince, Luke, Pete and Matt toured building and developed revised work schedule 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday June 27,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Extremely hot (1 OOF), inside and out 

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid 
intake 

Comments: 
1) Provided updated cost estimates to OSC. Current funds run out in mid September at 

projected rate. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday June 28, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Extremely hot 

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid 
intake 

Comments: 

pki-5 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday June 29, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 
4. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 3 rolloffs removed 26cy each 

Incidents: None 

Weather: Extremely hot 

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid 
intake 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday July 02, 2012 

RM: Matt Francis 

OSC: Joyce Ackerman/Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Extremely hot 

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid 
intake 

Comments: Toured building with Joyce Ackerman 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday July 03, 2012 

RM: Matt Francis 

OSC: Joyce Ackerman/Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 
4. Ship Waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Three rolloffs removed - 26,26&38cy 

Incidents: None 

Weather: Extremely hot 

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid 
intake 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday July 04, 2012 

RM: Matt Francis 

OSC: Joyce Ackerman/Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Extremely hot 

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid 
intake 

Comments: 8 hour day for Holiday 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday July 05, 2012 

RM: Matt Francis 

OSC: Joyce Ackerman/Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Extremely hot 

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid 
intake 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday July 06, 2012 

RM: Matt Francis 

OSC: Joyce Ackerman/Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 
4. Clean up oil spill in A2 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 90% complete 

Incidents: None 

Weather: Extremely hot 

Problems/Delays: 1) Heat required workers to leave building periodically for cooling off and 
fluid intake. 
2) Oil from boiler leaked from system and spilled approximately 40gal on floor of A2 

Comments: Floors in A8 are in terrible condition and require extensive rehab 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday July 07, 2012 

RM: Matt Francis 

OSC: Joyce Ackerman/Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 
4. Clean up oil spill in A2 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Complete 

Incidents: None 

Weather: Cooler and wet 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday July 09, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 
4. Ship Waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 3 loads - 27cy each 

Incidents: None 

Weather: Hot 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday July 10, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Hot 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday July 11, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Hot 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday July 12, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Hot 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday July 13, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Hot 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday July 14, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Hot 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday July 16,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 
4. Ship Waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 2 boxes shipped - 27 and 26cy 

Incidents: None 

Weather: Hot 

Problems/Delays: None 

Comments: Ping and Laura Williams on site for tour of building. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday July 17, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Slightly cooler 

Problems/Delays: None 

Comments: Ping and Laura Williams on site for tour of building. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday July 18,2012 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Warm, upper 90s 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday July 19,2012 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 
4. T&D ACM debris 
5. Prep site for break 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 2 roll off boxes shipped, roughly 53 CYs 
5. Changed pre-filters, inspect critical barriers, secure neg air exhaust hoses, etc. 

Incidents: None 

Weather: Warm, upper 90s 

Problems/Delays: None 

Comments: Crew demobilized for summer break. Site was prepped to ensure negative pressure 
continues over break. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday July 25,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Warm, upper 90s 

Problems/Delays: None 

Comments: Returned after 5 day break - no issues noticed. 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday July 26, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Warm, upper 90s 

Problems/Delays: None 

Comments: 
1. Discussed Area 3A variance request with OSC and decided to incorporate more detail so 

that it could function as a Work Plan when approved by CDPHE. Provided copy to OSC 
and PD for review. 

2. Discussed taking off first two weeks of September with OSC in an effort to maintain 
current funding into next FY. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday July 27,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 29 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues - began wash down in upper portions of area 

Incidents: None 

Weather: Warm, upper 90s 

Problems/Delays: None 

Comments: 
None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday July 28, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 29 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 
4. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 3 boxes shipped yesterday July 27 - 35,26 and 27cy 

Incidents: None 

Weather: Warm, upper 90s 

Problems/Delays: None 

Comments: 
None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday July 30,2012 

RM: Matt Francis 

OSC: Ping Chau/Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 
4. Repair poly on roof 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 50% complete 

Incidents: None 

Weather: Warm, upper 90s 

Problems/Delays: None 

Comments: 
Poly covering roof structure is degrading the sun and blowing apart. Initiated repair over Area 
5/6. Suggested to OSC that we remove the remaining poly over Area 4 to prevent litter. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday July 31, 2012 

RM: Matt Francis 

OSC: Ping Chau/Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 
4. Repair poly on roof 
5. Pick up poly litter 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Upper roof complete 
5. Continues 

Incidents: None 

Weather: Warm, upper 90s 

Problems/Delays: None 

Comments: 
1) Replaced forklift with less expensive unit from different vendor. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday August 01,2012 

RM: Matt Francis 

OSC: Ping Chau/Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in A5/6 
4. Repair poly on roof 
5. Pick up poly litter 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 50% lower roof complete 
5. Continues 

Incidents: None 

Weather: Warm, upper 90s 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday August 02, 2012 

RM: Matt Francis 

OSC: Ping Chau/Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Prep Area 8 
3. Removal in Area 8 
4. Removal in A5/6 
5. Repair poly on roof 
6. Pick up poly litter 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Complete 
3. Initiated 
4. Continues 
5. 90% lower roof complete 
6. Continues 

Incidents: None 

Weather: Warm, upper 90s 

Problems/Delays: None 

Comments: 
Thermometer with roof crew read 105F before lunch. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday August 03, 2012 

RM: Matt Francis 

OSC: Ping Chau/Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Removal in A5/6 
4. Repair poly on roof 
5. Pick up poly litter 
6. Ship Waste (done 8/2) 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Complete 
5. Continues 
6. 3 boxes shipped - 27cy ea 

Incidents: None 

Weather: Warm, upper 90s 

Problems/Delays: None 

Comments: 
Thermometer with roof crew read 105F before lunch. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday August 04, 2012 

RM: Matt Francis 

OSC: Ping Chau/Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Removal in A5/6 
4. Pick up poly litter 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Continues 

Incidents: None 

Weather: Warm, upper 90s 

Problems/Delays: None 

Comments: 
Thermometer with roof crew read 105F before lunch. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday August 06, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Removal in A5/6 
4. Pick up poly litter 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Complete 
4. Continues 

Incidents: None 

Weather: Warm, upper 90s 

Problems/Delays: None 

Comments: 
Lock down application ready in 5/6 for tomorrow. AMS scheduled for Thursday. 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday August 07, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Lockdown in A5/6 
4. Build loadout in Area 8A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. 60% done 
4. 50% complete 

Incidents: None 

Weather: Warm, upper 90s 

Problems/Delays: 
Heavy but brief rainstorm interrupted lockdown application while crew focused on vacuuming 
rain water coming from roof area. 

Comments: 
Load out in 8A will allow for direct loading of first floor waste (Areas 7 and 8A) to be 

direct loaded and accommodate up to 20' lengths of pipe. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday August 08, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Lockdown in A5/6 
4. Build loadout in Area 8 A 
5. Ship Waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Complete 
4. 80% complete 
5. Three loads 27, 37 and 27cy 

Incidents: None 

Weather: Warm, upper 90s 

Problems/Delays: 

Comments: 
None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday August 09,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Build loadout in Area 8 A 
4. Ship Waste 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Complete 
4. One 27cy load shipped 

Incidents: None 

Weather: Warm, upper 90s 

Problems/Delays: 

Comments: 
Area 5/6 passed 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday August 10,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8 A 
4. Remove NAMs and electrical equipment from A5/6 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 90% Complete 

Incidents: None 

Weather: Warm, upper 90s 

Problems/Delays: 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday August 11,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8 A 
4. Remove NAMs and electrical equipment from A5/6 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Complete 

Incidents: None 

Weather: Nice upper 80s 

Problems/Delays: 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday August 13, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8 A 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Nice upper 80s 

Problems/Delays: 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday August 14,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Nice upper 80s 

Problems/Delays: 

Comments: 
1) Looked at kiln fittings in Area 10. Access need work across roof but original plan to cut 

out sections to remove asbestos caulking should work 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday August 15, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8 A 
4. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Five loads - 27, 27,27, 35 & 38cy 

Incidents: None 

Weather: Nice upper 80s 

Problems/Delays: 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday August 16, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8 A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Cooler 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday August 17, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8 A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Warm 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday August 18, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Warm 

Problems/Delays: None 

Comments: None 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday August 20,2012 

RM: Matt Francis 

OSC: Ping Chau/Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8 A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Warm 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday August 21, 2012 

RM: Matt Francis 

OSC: Ping Chau/Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8 A 
4. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 3 boxes shipped 37, 35, 38cy 

Incidents: None 

Weather: Warm - 90F 

Problems/Delays: None 

Comments: None 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday August 22,2012 

RM: Matt Francis 

OSC: Ping Chau/Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Warm 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday August 23,2012 

RM: Matt Francis 

OSC: Ping Chau/Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8 A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Warm 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday August 24, 2012 

RM: Matt Francis 

OSC: Ping Chau/Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Warm 

Problems/Delays: None 

Comments: None 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday August 25, 2012 

RM: Matt Francis 

OSC: Ping Chau/Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Warm 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday August 27, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8 A 
4. Ship Waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 3 boxes shipped 22, 38,40cy 

Incidents: None 

Weather: Warm 

Problems/Delays: None 

Comments: Received sample results showing asbestos content above 2% in the sand used 
insulation in the lime kiln. 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday August 28,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8 A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Warm 

Problems/Delays: None 

Comments: Took four additional samples from the lime kiln to determine extent of 
contamination. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday August 29, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8A 
4. Shipped Waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 3 boxes shipped 27, 38,38cy 

Incidents: None 

Weather: Hot but mostly overcast 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday August 30, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8A 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Hot 

Problems/Delays: None 

Comments: Crew left at noon for Holiday Break. Will return to site for work on Sept 12. Two 
crew members will check on the site periodically over the break. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday September 12, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Return to site and check work areas 
2. Pump and dispose filtered gray water 
3. Removal in Area 8 
4. Set up containment in Area 7/8A 

Accomplishments: 
1. Complete 
2. 250gals discharged into sanitary system 
3. Continues 
4. Continues 

Incidents: None 

Weather: Cooler/Rain 

Problems/Delays: Rain washed dirt into work zone through porous walls. 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday September 13, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8 A 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Warm 

Problems/Delays: None. 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday September 14, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Warm 

Problems/Delays: None. 

Comments: Verbal funding increase received 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday September 15, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 33 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Set up containment in Area 7/8A 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Warm 

Problems/Delays: None. 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday September 17, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Removal in Area 7/8A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Cooler 

Problems/Delays: None. 

Comments: Talked with OSC about path forward now that additional funding is confirmed. ER 
will continue to focus on the main building until complete and do sampling for disposal that 
supports getting done inside. Additional work beyond the main building will be undertaken as 
soon as all of the crew is no longer necessary in the building. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday September 18, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Removal in Area 7/8A 
4. Remove plastic from rood structure 
5. Ship Waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Started 
5. 3 boxes shipped - 37, 38,40 

Incidents: None 

Weather: Nice 

Problems/Delays: None. 

Comments: 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday September 20, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Removal in Area 7/8 A 
4. Clean outside access to upper levels 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Continues 

Incidents: None 

Weather: Nice 

Problems/Delays: None. 

Comments: Cleaning and clearing outside decks allows access without PPE/Decon to upper 
areas for removing plastic and other components installed during removal 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday September 21,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Removal in Area 7/8 A 
4. Clean outside access to upper levels 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Complete 

Incidents: None 

Weather: Nice 

Problems/Delays: None. 

Comments: Scheduled AMS for Area 8 on Tuesday 9/25 at 9am. 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday September 22,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Removal in Area 7/8 A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Nice 

Problems/Delays: None. 

Comments: none 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday September 24,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Removal in Area 7/8A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Nice 

Problems/Delays: None. 

Comments: Received variance denial from CDPHE. Will incorporate their comments and 
resubmit this week 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday September 25,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 32 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Removal in Area 7/8A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Complete - passed clearance 
3. Continues 

Incidents: None 

Weather: Nice 

Problems/Delays: None. 

Comments: 
1. Area 8 passed clearance 
2. Robert Szynkie with CDPHE visited site and looked at Area 3A for variance request 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date; Wednesday September 26,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size; 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Removal in Area 7/8A 
4. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Complete - passed clearance 
3. Continues 
4. 3 loads - 38cy each 

Incidents: None 

Weather: Nice 

Problems/Delays: None. 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday September 27, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 8 
3. Removal in Area 7/8A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Complete - passed clearance 
3. Continues 

Incidents: None 

Weather: Nice 

Problems/Delays: None. 

Comments: Resubmitted Area 3A variance request 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday September 28,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Setup containment in Area 10 
4. Take sump samples in Area 7/8A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Complete - 2 water and 2 sludge samples 

Incidents: None 

Weather: Nice 

Problems/Delays: None. 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday September 29,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8 A 
3. Setup containment in Area 10 

Accomplishments: 
1. SOOgals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Nice 

Problems/Delays: None. 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday October 01,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Setup containment in Area 10 
4. Ship Waste 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 3 boxes shipped - 37cy each 

Incidents: None 

Weather: Nice 

Problems/Delays: None. 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday October 02,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 31 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Setup containment in Area 10 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Nice 

Problems/Delays: None. 

Comments: None 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday October 03,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8 A 
3. Setup containment in Area 10 
4. Remove poly sheeting from roof area 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Continues 

Incidents: None 

Weather: Nice until approx 3pm when strong winds blew in a cold front 

Problems/Delays: None. 

Comments: None 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday October 04,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Setup containment in Area 10 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Much cooler - 38F in morning 

Problems/Delays: None. 

Comments: Starting to prepare for below freezing temps by setting up heated storage boxes 
work areas and purchasing maring/RV anti-freeze for water systems 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday October 05,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Setup containment in Area 10 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Cool 

Problems/Delays: None. 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday October 06,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8 A 
3. Setup containment in Area 10 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Cold 

Problems/Delays: None. 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday October 08,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Setup containment in Area 10 
4. Ship Waste 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 3 loads shipped - 22, 38 and 38cy 

Incidents: None 

Weather: Cool 

Problems/Delays: None. 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday October 09,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 29 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Setup containment in Area 10 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Cool 

Problems/Delays: None. 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday October 10,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 29 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Setup containment in Area 10 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Cool 

Problems/Delays: None. 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday October 11,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 29 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8 A 
3. Setup containment in Area 10 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Cool 

Problems/Delays: None. 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday October 12, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Setup containment in Area 10 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Cool 

Problems/Delays: None. 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday October 13,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Removal Area 10 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Cool 

Problems/Delays: Sand thought to be only in the top of the lime kiln was discovered 
throughout. Will sample what spilled out of the kiln to determine what course of action is 
necessary. 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday October 15,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Removal Area 10 
4. Ship Waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 3 boxes shipped - 37,38,40cy 

Incidents: None 

Weather: Cool 

Problems/Delays: Motor oil spilled from a large piece of equipment when a pile was removed 
Area 7. Spill was cleaned up with adsorbent. 

Comments: 
1. Sampled sand and floor or Lime Kiln area. Samples were taken to Reservoirs Lab 
2. Received analytical results for sumps. All water/sludge below regulatory limits. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday October 16,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8 A 
3. Removal Area 10 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: 
1. Scheduled A10 AMS for Friday Oct 19 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday October 17,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Spray lock-down 10 
4. Ship Waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. 1 application complete 
4. 1 box shipped - 10cy 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday October 18,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Spray lock-down 10 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. 3 applications complete 

Incidents: None 

Weather: Windy 

Problems/Delays: None 

Comments: CDPHE stopped by to see when we were planning to do Area 3A demo. They 
requested a heads up when we have it scheduled. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday October 19,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Assist AMS setting up in A10 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Complete 

Incidents: None 

Weather: Cool 

Problems/Delays: None 

Comments: Area 10 passed. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday October 20,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 29 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Clean debris and dust around lime kiln to establish work area 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Complete 
4. Initiated 

Incidents: None 

Weather: Cool 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday October 22,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 28 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Clean debris and dust around lime kiln to establish work area 
4. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 4 loads removed - 37,38, 38, 38cy 

Incidents: None 

Weather: Cool 

Problems/Delays: Hurricane vacuum used in Lime Kiln area down for repairs. Parts ordered and 
should be on site this week. 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday October 23, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 28 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Clean debris and dust around lime kiln to establish work area 
4. Setup in A12 (Send of warehouse) 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Started 

Incidents: None 

Weather: Cool 

Problems/Delays: None 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday October 24,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Clean debris and dust around lime kiln to establish work area 
4. Setup in A12 (S end of warehouse) 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Continues 

Incidents: None 

Weather: Cool 

Problems/Delays: None 

Comments: Luke Wisniewski back on site for safety/compliance role 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday October 25,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8 A 
3. Clean debris and dust around lime kiln to establish work area 
4. Component removal on lime kiln 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Complete 
4. Started 

Incidents: None 

Weather: Some snow 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday October 26,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Component removal on lime kiln 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 

Incidents: None 

Weather: Icy and snowy in morning 

Problems/Delays: None 

Comments: Work on 2nd floor complete until final clean 

Se 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday October 27,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 28 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Component removal on lime kiln 
4. Setup in A12 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Complete 

Incidents: None 

Weather: Cold but improving 

Problems/Delays: None 

Comments: Need to sample materials found in lime kiln 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday October 29,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 27 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Component removal on lime kiln 
4. Removal in A12 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Started 

Incidents: None 

Weather: Cold in morning, nice later 

Problems/Delays: None 

Comments: Samples from upper lime kiln all negative for asbestos 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday October 30,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Component removal on lime kiln 
4. Removal in A12 
5. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Complete 
5. 3 boxes shipped 37, 38, 38 cy 

Incidents: None 

Weather: Cold in morning, nice later 

Problems/Delays: None 

Comments: Additional material needing sampling found in lime kiln. Lab performed rush 
analysis on three samples and all were positive. Removal will involve more cutting of the metal 
skin in specific locations. 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday October 31,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Component removal on lime kiln 
4. Apply lockdown in A12 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Complete 

Incidents: None 

Weather: Cold in morning, nice later 

Problems/Delays: None 

Comments: AMS scheduled for Thursday to clear A12. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday November 1,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1, Pump and dispose filtered gray water 
2, Removal in Area 7/8 A 
3, Component removal on lime kiln 
4, Set up fall protection on ware house roof 

Accomplishments: 
1, 500gals discharged into sanitary system 
2, Continues 
3- Continues 
4, Started 

Incidents: None 

Weather: Cold in morning, nice later 

Problems/Delays: None 

Comments: AMS cleared A12. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday November 2,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Component removal on lime kiln 
4. Set up fall protection on ware house roof 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Continues 

Incidents: None 

Weather: Cold in morning, nice later 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday November 3,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Component removal on lime kiln 
4. Set up fall protection on warehouse roof 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Continues 

Incidents: None 

Weather: Cold in morning, nice later 

Problems/Delays: None 

Comments: Cutting complete, vacuuming and cleaning remain 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday November 5,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8 A 
3. Vacumme/clean lime kiln 
4. Set up fall protection on warehouse roof 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Continues 

Incidents: None 

Weather: Cold in morning, nice later 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday November 6,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Vacuum/clean lime kiln 
4. Set up fall protection on warehouse roof 
5. Ship waste 
6. Sample plaster in Office building to determine extent of contamination 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. Continues 
5. 3 boxes shipped 34,37,38cy 
6. Complete - 16 samples taken of wall material 

Incidents: None 

Weather: Cold in morning, nice later 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday November 7,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Vacuum/clean lime kiln 
4. Set up fall protection on warehouse roof 
5. Strip warehouse roof 

Accomplishments: 
1. 250gals discharged into sanitary system 
2. Continues 
3. Complete 
4. Complete 
5. Started 

Incidents: None 

Weather: Cold in morning, nice later 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday November 8,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 30 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Spray lockdown on lime kiln 
4. Strip warehouse roof 
5. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Complete 
4. 60% complete West side 
5. 1 34cy box shipped 

Incidents: None 

Weather: Cold in morning, nice later 

Problems/Delays: None 

Comments: 
1. AMS (START) scheduled for tomorrow to take bulk samples around Lime Kiln. 
2. Demobilized 4 crew members in prep for decreased work load 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday November 9,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 26 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8 A 
3. Strip warehouse roof 
4. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Complete - West side 
4. 1 23cy box of non-friable and 1 38cy of friable shipped 

Incidents: None 

Weather: Cold in morning, nice later 

Problems/Delays: None 

Comments: 
1. START sampled Lime Kiln area 
2. Samples from Office building all came back non-detect. Will review START report and 

figure out what next 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday November 10,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 26 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Sample office building ceilings 
4. Load transite panels from E of RR tracks in rolloff 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. 15 samples from ceiling taken 
4. complete 

Incidents: None 

Weather: Bad weather - snow by noon 

Problems/Delays: None 

Comments: 
1. Reviewed START data and decided to break office builing ceilings in homogenous areas 

to try to isolate what needed to be removed. Four homogenous areas identified (samples 
each) from ceilings. Three additional materials discovered for a total of 15 samples taken. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday November 12,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 26 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Build reinforcing wall in A2 in prep for demo of 3 A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Started 

Incidents: None 

Weather: Bad weather - snow/ice, cold 

Problems/Delays: None 

Comments: 
1. Received lime kiln results and a couple of samples were TR and others at 1%. Requested 

confirmation by point count 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday November 14, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 26 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Build reinforcing wall in A2 in prep for demo of 3 A 
4. Strip roof 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues when roof too icy 
4. Continues on E side - 65% complete 

Incidents: None 

Weather: Cold in morning but nice later 

Problems/Delays: None 

Comments: 
1. Talked to Thorn Koch about the office building results and the original START sample 

could be considered an anomaly based on the ND results from further sampling. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday November 15,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 26 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Build reinforcing wall in A2 in prep for demo of 3 A 
4. Strip roof 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues when roof too icy 
4. Complete 

Incidents: None 

Weather: Cold in morning but nice later 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday November 16,2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 26 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8 A 
3. Build reinforcing wall in A2 in prep for demo of 3 A 
4. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Continues 
4. 1 box 34cy friable a nd 1 box 25cy non-friable waste shipped 

Incidents: None 

Weather: Cold in morning but nice later 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday November 27,2012 

RM: Mike Sulka 

OSC: Pete Stevenson 

ERRS Crew Size: 23 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Restart work after break 
2. Pump sump water 
3. Construct wall in Area 2 
4. Seal Asbestos vent system (using plywood) 
5. Cleaning ceilings and walls in Zone 7 

Accomplishments: 
1. 400 gallons gray water into totes 
2. Finished north wall of Zone 7 

Incidents: None 

Weather: Cooler outside around 40F days with morning low of about 15F 

Problems/Delays: None 

Comments: 
M. Sulka serving as interim RM 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday November 28, 2012 

RM: Mike Sulka 

OSC: Pete Stevenson 

ERRS Crew Size: 24 (one illness left early) 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump sump water 
2. Continue constructing wall in Area 2 
3. Cleaning remaining ceilings and components in Zone 7 
4. Cleaning sumps 

Accomplishments: 
1. Seal Asbestos vent system (using plywood) 
2. Cleaned Zone 7 wall areas 
3. Wall framed and sheathed (plastic pending) 

Incidents: None 

Weather: 45F days with morning low of about 25F 

Problems/Delays: None 

Comments: 
M. Sulka serving as interim RM 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday November 29,2012 

RM: Mike Sulka 

OSC: Pete Stevenson 

ERRS Crew Size: 24 (one illness left early) 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Cleaning sump debris 
2. Continue constructing wall in Area 2 (Poly) 
3. Cleaning remaining ceilings and components in Zone 7 

Accomplishments: 
1. S W corner pit cleaned. 
2. Finished filling a rolloff. 

Incidents: None 

Weather: 50F days with morning low of about 25F 

Problems/Delays: None 

Comments: 
M. Sulka serving as interim RM 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday December 03, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 23 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Build reinforcing wall in A2 in prep for demo of 3 A 
4. Ship waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Complete 
4. 2 boxes 35cy ea friable shipped 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: 

Tasks: 

None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday December 05, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 24 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Build reinforcing wall in A2 in prep for demo of 3 A 
4. Remove drummed waste from building 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Complete 
4. Complete 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: 
1. Discussed START HAZCAT results with OSC. Directed to handle something that 

was obviously water as water and not send sample to lab due to the "toxic until 
verified by lab" statement in the report. 

2. Reminded CDPHE we still need our permit extension 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday December 06, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 24 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Build reinforcing wall in A2 in prep for demo of 3 A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. Complete 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: 
None 
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DAILY WORK REPORT 

Eaton Sugar Beet Pactory Site 

Eaton C0 

Date: Friday December 07, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 23 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 

Incidents: Employee cut hand with razor knife and required 6 stitches. He was wearing cut 
resistant gloves (Level 4). Picture attached. 

Weather: Nice 

Problems/Delays: None 

Comments: 
None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday December 08, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 24 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 

Incidents: None 

Weather: Nice 

Problems/Delays: None 

Comments: 
None 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday December 10, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 24 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 
3. Ship Waste 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 
3. 2 boxes shipped 37, 35cy. The 37cy box was for the grease profile 

Incidents: None 

Weather: Cold 

Problems/Delays: None 

Comments: 
None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday December 11, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 24 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8 A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 

Incidents: None 

Weather: Cold 

Problems/Delays: None 

Comments: 
None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday December 12, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 24 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8 A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 

Incidents: None 

Weather: Cold 

Problems/Delays: None 

Comments: 
None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday December 13, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 24 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 

Incidents: None 

Weather: Cold 

Problems/Delays: None 

Comments: 
None 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday December 14, 2012 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 24 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Pump and dispose filtered gray water 
2. Removal in Area 7/8A 

Accomplishments: 
1. 500gals discharged into sanitary system 
2. Continues 

Incidents: None 

Weather: Cold 

Problems/Delays: None 

Comments: 
None 
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